
# JANET ECHELMAN






### Installation Abstract

The proposed sculpture draws the inhabitants of Salt Lake City to Regent Street in what will become a dynamic, ethereal experience within the heart of the city. Along the procession and visible from various access points, the suspended aerial sculpture will culminate as a fluid space of color, light, and energy in the central plaza.


Illuminated lighting and an interactive digital projection will transform the urban context of Regent Street and invite people in to discover the urban corridor, a new connector between Gallivan Center and City Creek Center. Additional lighting will complement the projections to create a lively, well-lit public gathering space, keeping Regent Street and the plaza active when the theater is dark.


Inspired by the fluid dynamics of nature and salt crystals, the soft, billowing netted form will evoke the layered history of Regent Street and its role as a vibrant, ever-changing atmosphere within the city. The living, breathing artwork will respond to the forces of nature while simultaneously, visitors can activate the digital projection through their interaction with the sculpture.




## Approach 1 | Central Net

A singular aerial sculpture located over the plaza with a crystalline spliced-rope pathway through interactive digital media.









## Approach 2 | Continuous

A serpentine aerial sculpture creating a continuous path connecting site edges through the central plaza incorporating interactive digital media.





## Approximate Preliminary Budget Allocations

#### **Studio Echelman**

Management

travel

artist fee 270,000

### **Building Integration**

architect

engineering

insurance 200,000

### **Sculpture Form**

art net

rope/splicing

steel structure

shipping 500,000

general contractor

site prep

installation 155,000

Contingency (8%) 100,000

Total 1,225,000

### **Graphics eMotion**

interactive lighting design programming and system fixtures

700,000

Total 2,000,000

## Approximate Project Time-Line

```
Schematic Design
                             /// August, 2015
Notice to proceed
                             /// September 3rd, 2015
Concept Design
                             /// September 3rd – November 15th, 2015
                             /// November 15th - January 15th,2015
Design Development
Construction Documentation /// January 15th - February 30th, 2016
Art Net Fabrication
                             /// February 30th – June 15th, 2016
Integration of Attachments
                             /// April, 2016
Shipment Of Artwork
                             /// June 15th, 2016
Installation
                             /// June 30th, 2016
```